

Project Planning Activities

Planning ID	Planning Activity	Description	Responsible Person
PP-01	Project Topic Selection	Select the project topic and define its scope.	Leela Krishna
PP-02	Objective Definition	Define the objectives and expected outcomes of the project.	Leela Krishna
PP-03	Team Formation	Assign roles and responsibilities to team members.	Leela Krishna
PP-04	Dataset Planning	Identify reliable sources for agricultural crop production data.	Mohith Reddy
PP-05	Technology Selection	Select Python, Pandas, NumPy, Matplotlib, and Seaborn for development.	Leela Krishna & Mohith Reddy
PP-06	Work Schedule	Prepare the project timeline and milestones.	Leela Krishna
PP-07	Risk Assessment	Identify possible risks and mitigation strategies.	Leela Krishna & Mohith Reddy
PP-08	Resource Planning	Plan software, hardware, and internet resources required.	Mohith Reddy

Resource Planning

Resource Type	Resource	Purpose
Software	Python	Data analysis and implementation
Library	Pandas	Data preprocessing and manipulation
Library	NumPy	Numerical computations
Library	Matplotlib	Data visualization
Library	Seaborn	Statistical visualization
Platform	Jupyter Notebook / Google Colab	Project development
Dataset	Agricultural Crop Production CSV	Input data for analysis
Documentation	Microsoft Word	Report preparation
Presentation	Microsoft PowerPoint	Project presentation

Risk Management Plan

Risk ID	Possible Risk	Impact	Mitigation Strategy
R-01	Incomplete or missing data	High	Clean the dataset and handle missing values appropriately.
R-02	Delay in completing tasks	Medium	Follow the planned timeline and review progress regularly.
R-03	Errors during analysis	Medium	Validate data and verify analysis results.
R-04	Software or library issues	Low	Use updated software versions and maintain backups.
R-05	Presentation issues	Low	Prepare and rehearse the presentation before submission.